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1. EXECUTIVE SUMMARY
Effects of the Grants

Due to the early stage of the implementation, there are no measurable results to report in 
relation to progress towards reducing social and economic disparities. In respect of 
strengthening bilateral relations with Donor State entities, positive tendencies can be 
observed.

Status of Programmes

The implementation of the financial mechanisms was affected by the COVID-19 pandemic that 
started in March 2020. The Programme Operators had to adapt to new working conditions, 
processes were adjusted to work from home and personal meetings moved to on-line form. 

In spite of that, the Selection Committees took place, projects were selected and new Calls for 
proposal were announced. 

At the end of 2020, four out of six programmes seem to be risk-free in terms of being 
completed by the end of April 2024. 

The Programmes of Culture, Climate Change and Good Governance and Cross-border 
Cooperation Programmes had all planned Calls announced and first selected projects were 
being contracted. By the end of 2020, the Good Governance Programme already reported 
100% of funds contracted, while contracting in the Culture Programme was close to 85%. 

The Local Development and Social Inclusion Programme also launched all planned Calls for 
proposals and the selection procedure for the first one started. Considering that the first draft 
of the Programme (the first Concept Note) was rejected, and that the Programme Agreement 
was only signed by the end of 2019, the progress made in the implementation of this 
Programme is considerable   .

Unfortunately, the year brought also setbacks, mainly in the Business and Innovation 
Programme and in the Domestic and Gender-based Violence Programme. Under the first 
Programme, only one out of five planned Calls for proposals was launched. Activities under the 
Education component within the Business and Innovation Programme were postponed to 
2021 and the Programme Operator put a lot of effort into preparation of the main Calls and 
related State Aid Schemes. Under the Domestic and Gender-based Violence Programme, the 
selection of projects submitted under the Call for Gender Equality organisations (DGV01) took 
place at the beginning of 2020. However, the implementation of the Programme has been 
suspended due to a Programme   modification proposal made by the Programme Partner, the 
Ministry of Labour, Social Affairs and Family of the SR, as the relevant public institution in 
charge of policy area of gender equality and domestic and gender-based violence in Slovakia. 

Status of Bilateral Funds
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The pandemic has made the implementation of most of the planned bilateral initiatives 
impossible. Some of the initiatives selected under the Open Call for cultural, political and 
institutional cooperation were postponed, some have been modified to adapt to the new 
conditions and one was entirely cancelled. At the Programme level, several calls for smaller 
scale activities, the so called “travel grants”, were launched. However, due to the travel 
restrictions, no applications were actually supported. Instead, the Programme Operators have 
organised several on-line matchmaking events.

Major risks

New risks related to the delays in the implementation of projects were identified in the 
Programmes Business and Innovation and Domestic and Gender-based Violence. The National 
Focal Point has closely monitored situation in both programmes and will continue doing so also 
in the next year. Key risks identified in previous years remain the same and are mainly related 
to delays in the public procurement. 

Changes in political, economic and social context

In February 2020, general elections took place in Slovakia, and a new government was formed. 
As in the most of the countries, the COVID-19 pandemic has also affected the economic, social 
and political situation in Slovakia. 

No major changes that would affect the design and setup of the Programmes supported by the 
Grants took place.

Changes in the management and control system

Based on the resolution of the Government No. 355/2020 from 4th June 2020, the 
competencies of the National Focal Point and the Programme Operator were transferred from 
the Government Office of the SR to new Ministry of Investment, Regional Development and 
Innovation of the SR effective from 1st October 2020.  

There were no major changes in the set-up of Management and Control System in 2020. In 
relation to the transfer of competencies of the National Focal Point effective from October 
2020, the Detailed Description of Management and Control System at national level was 
updated in February 2021.

2. POLITICAL, ECONOMIC AND SOCIAL CONTEXT
Culture

Shortly after the election in February 2020, the Ministry of Culture has started to prepare 
reform plans focused on the following five fields: 

 reform of the tools for the support of culture and creative industry; 

 reform of the structure and quality of the library network; 
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 reform of the care for collections of the memory institutions; 

 reform of the monument care; and 

 reform of the plurality and credibility of the mass media. 

The reforms were to be financed from the Recovery and Resilience Plan of the Slovak Republic, 
the EU funds and the state budget. The reform plans were under development by the end of 
2020.

The European Commission has been providing tailor-made strategic advice to Slovakia through 
the Structural Reform Support Programme (SRSP) to support the development of cultural 
industries and foster their contribution to Slovakia’s economy1. In March 2020, KEA European 
Affairs (KEA European Affairs is an international policy design research centre specialised in 
culture and creative industries) completed a one-year strategic review of Slovakia’s policy 
measures to support the development of Cultural Industries2. In cooperation with the 
European Commission, KEA advanced a set of policy recommendations to the Slovak Ministry 
of Culture with a view to adapt policies, improve statistics and investment attractiveness of 
the local cultural and creative industries – the document is titled Analysis and 
Recommendations to Boost Growth in Cultural Industries in Slovakia.

Systemic funding for culture and arts was available in the following three public funds: 

1. Audiovisual Fund (AVF) –allocation of €13.49 mil. for eight calls for proposals in 2020; 

2. Slovak Arts Council (FPU) –allocation of €20 mil. for ten calls for proposals, plus €9.5 mil. for 
the extra two calls for proposals in 2020; 

3. Fund for Supporting Culture of National Minorities (KULT MINOR) –allocation of €8 mil. for 
eight calls for proposals. 

The Cultural and Creative Industries are supported by the Integrated Regional Operational 
Program 2014-2020, Priority Axes 3 (PO3), co-financed by the European Regional Development 
Fund (ERDF). The Ministry of Culture of the SR as an Intermediate Body indicated the call for 
submitting applications to mobilize creative potential in regions. The indicated call was not 
launched in 2020. The spending for 2020 was €2.34 mil, with the overall spending reaching 
11.29 %.

Legislative and financial measures were taken by the Ministry of Culture of the SR to help the 
cultural sector through the pandemic.  The new law has been adopted and ca €10 mil. has been 
allocated for the independent culture. Despite these measures, arts and culture are one of the 
sectors most severely hit by the crisis.

Climate Change

The European Green Deal, European Structural and Investment Funds (ESIF) and Next 
Generation EU were the main drivers for the Slovak climate policy debate in 2020. The new 

1 https://ec.europa.eu/info/news/commission-supports-slovakias-cultural-industries-2020-apr-24_en
2 http://keanet.eu/strategic-review-of-slovak-cultural-industries-policy/

https://ec.europa.eu/info/funding-tenders/funding-opportunities/funding-programmes/overview-funding-programmes/structural-reform-support-programme-srsp_en
https://keanet.eu/wp-content/uploads/Boost-growth-in-cultural-industries-in-Slovakia_Executive-Summary.pdf
https://keanet.eu/wp-content/uploads/Boost-growth-in-cultural-industries-in-Slovakia_Executive-Summary.pdf
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government´s position on the European Climate Law in June 2020 indicated support for a less 
ambitious target for 2030 and climate neutrality than the most ambitious EU countries. The 
new target to cut EU greenhouse gas (GHG) emissions by at least 55 % by 2030 was one of the 
most discussed climate topics in the Slovak Republic. The online petition “Climate needs you” 
launched in 2020, also made a significant contribution to this debate with more than 127 000 
signatures. The initiative is asking the government to declare support for reducing the 
emissions of Slovakia by 65 % before 2040, prepare legislation and strategy for carbon 
neutrality by 2040 and oblige the government to prepare a bonding plan and strategy on how 
to achieve this.

The new government stated in its Manifesto that to achieve carbon neutrality, the Low Carbon 
Development Strategy and the National Energy and Climate Plan until 2030 (NECP) shall be 
reviewed by adopting a climate change law and supporting decentralisation and energy 
regulation. The Long Term Strategy on building renovations was approved in December 2020. 
The relevant ministries should incorporate the recent developments and finalise the most 
important carbon neutrality model soon into the NECP. In November 2020, the Ministry of the 
Environment updated a decree, setting sustainability criteria and targets for reducing 
greenhouse gas emissions from fuels. This will contribute to decreasing emissions in the crucial 
transport sector. 

Slovakia increased the share of renewable energy sources (RES) in the energy mix between 
2018 and 2019 by five percentage points from 11.9 to 16.9. Therefore, Slovakia will meet its 
2020 target and 19.2 % commitment by 2030. However, due to inconsistency in the reported 
data in the previous periods, revision of the RES shares since 2010 and update the 2030 RES 
target and model used in the NECP might be required. The European Commission recommends 
Slovakia to increase the RES target to 24 % by 20303.

The Action Plan for the Transformation of the Upper Nitra Coal Region was updated in 
December 2020 with the most recent measures and projects, i.e. sustainable heating solutions. 
Cooperation with local stakeholders significantly improved in 2020. 

Data from several previous economic crises show that economies significantly increased their 
emissions afterwards. The support from the Minister of Environment on green recovery 
measures is therefore vital.  Draft of the Slovak Recovery and Resilience Plan includes reforms 
and over €2.9 billion climate-related spending by 2026, primarily, in these areas: renewable 
energy sources and energy infrastructure (€220 million); renovation of buildings (€700 million); 
sustainable transport (€741 million); decarbonization of industry (€350 million) and Climate 
change adaptation (€150 million)4.

Good Governance and Cross-border Cooperation

Good Governance

3 
https://ec.europa.eu/energy/sites/default/files/documents/staff_working_document_assessment_necp_slovakia_en.pd
f
4 https://www.slov-lex.sk/legislativne-procesy/SK/LP/2021/112
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Several important changes were introduced in the public administration in 2020. The Office of 
Deputy Prime Minister for Investment and Informatization were transformed into the new 
Ministry of Investments, Regional Development and Informatization of the SR. The aim of the 
changes was to centralise and concentrate the agenda of regional development and EU funds 
at one ministry, to improve the processes and to strengthen the principles of transparency, 
effectiveness, management, and usefulness. At the same time, the government created a legal 
framework and institutional ground for Deputy Prime Minister for Legislation and Strategic 
Planning.

Corruption and its Prevention

Parliamentary elections held in February 2020 were won by political parties that received a 
strong mandate from the people to adopt changes at government level and to fight against the 
corruption in state administration. 

In March 2020, the police arrested 13 judges for corruption and other crimes, including the 
former State Secretary of the Ministry of Justice of the Slovak Republic. In addition to the 
justice sector, almost all former highest-ranking police officials were arrested in 2020. This 
includes the two latest former police presidents, the former chief of the National Crime 
Agency, former chief of the Anticorruption Unit, the former Deputy of the Slovak Intelligence 
Service (SIS) and the chief of the counterintelligence unit under SIS, the former Deputy of the 
Financial Administration. In addition to judges and police officers, the former special 
prosecutor was also arrested. In total, more than 20 former high police officials were arrested 
in 2020. The legal proceedings are currently ongoing, however, several of the accused have 
pleaded guilty.

While corruption is perceived as a long-term problem in Slovakia, the structural nature of 
corruption, affecting the judiciary, police and prosecution as the cornerstones of the rule of 
law, was unexpected. It is therefore unsurprising that the confidence in the judiciary and in 
law enforcement forces has dropped significantly, and is among the lowest in the EU. 

According to the “Corruption Perception Index” issued by the Transparency International, 
Slovakia was ranked on the 60th place in 2020, which means a shift in position from the 59th 
place in year 20195. The position of the Slovak Republic deteriorates annually and there is a 
need for structural changes by improving the efficiency and transparency of the Slovak state 
institutions through projects addressing the fight against corruption.

Public Procurement

In 2020, the Office for Public Procurement, the highest authority for public procurement in the 
Slovak Republic, implemented changes and new functionalities in the existing information 
systems of the Office, required by the directives of the EU. 

The Ministry of Justice of the SR prepared new law on judicial protection in public procurement 
that has been subject to inter-ministerial proceedings by the end of 2020. The aim is to create 

5 https://www.transparency.org/en/cpi/2020/index/svk
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a faster and more effective means of reviewing and correcting errors in the public procurement 
processes. 

Beside these smaller scale reforms adopted by the Ministry of Justice of the SR and the Office 
for Public Procurement, there have been some further proposals for the amendment of the 
Public Procurement Act, however, these have not materialised by the end of 2020.

Effectiveness of Juidiciary

One of the main ambitions of the new government was to start the reform process, mainly in 
justice and set up new anti-corruption measures, which would strengthen the good 
governance principles in everyday life. 

The Ministry of Justice of the SR has also prepared laws to tackle the effects of pandemic. One 
of the most important measures to help entrepreneurs was the creation of the so-called 
temporary protection of entrepreneurs. New protective measures, such as the so-called small, 
low-cost, rapid bankruptcy or informal corporate restructuring were also introduced.

The Ministry of Justice of the SR has started the preparation of major reforms, which should 
lower the potential corruption rate in justice system and in public procurement procedures. 

The major judiciary reforms planned by the Government are the reform of constitutional law 
in the field of justice and the reform of the judicial map. Both reforms will have huge impact 
on whole judicial system in the Slovak Republic. 

The reform of constitutional law in the field of justice was approved in December 2020 and 
covers mainly the following areas: reform of the composition of the Judicial Council of the 
Slovak Republic, inspections of the property of all judges and inspections of judicial 
competence and reform of the Constitutional Court of the Slovak Republic. 

The aim of the reform of the judicial map is the specialization of judges, the improvement of 
the quality of decisions and, in longer term, also faster and more predictable court decisions. 
Reforms could be seen as Ministry’s new tool for an improved judiciary in order to break the 
corruption ties.

Cross-border Cooperation Slovakia - Ukraine

President of the Slovak Republic Mrs. Zuzana Čaputová welcomed her Ukrainian counterpart 
Volodymyr Zelensky in the Presidential Palace on September 24, 2020. It was the highest 
official meeting of the heads of these states in last years. President Zuzana Čaputová noted 
that Slovakia supports the integration of Ukraine in the EU, and both politicians declared 
mutual relationship as very good and with so much more potential.

The Slovak government has also expressed the support for Ukraine and declared strengthening 
the mutual relations as one of the priorities of the foreign policy. This is very important not 
only for the economic and industrial cooperation, but is based on people’s interest too. 
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According to statistics of the Human Rights League published in June 2020, the highest number 
of foreigners living and working in the Slovak Republic is citizens of Ukraine.

In connection with the COVID-19 pandemic, the Slovak Republic has provided material and 
technical help from the SlovakAid programme for Ukraine in May 2020. The assistance was 
provided upon a request from the Ukrainian Minister of Foreign Affairs6.

Local Development and Social Inclusion

The pandemic has affected the whole world in an unprecedented way - economically, socially, 
culturally and also in the field of human rights. While it has affected all people living in Slovakia, 
the biggest negative impact can be seen in vulnerable groups such as marginalized Roma 
communities, seniors, single-parent families, low-income groups, people with disabilities, 
people without homes, immigrants from third countries or other groups of socially and health-
disadvantaged people of Slovakia. It revealed and deepened existing social inequalities. 

Children from vulnerable backgrounds and Roma communities have had great difficulties 
engaging in distance education during the pandemic. According to the Institute for Educational 
Policy, up to 52,000 pupils did not participate in distance learning in the first wave of the 
pandemic at all. The worst situation was in schools with a high proportion of children from 
socially disadvantaged environment. A survey by the non-governmental organization 
eduRoma shows that on average 60 % of Roma pupils had any or only very rare contact with a 
teacher during distance learning. Moreover, up to 60 % of children from Roma households do 
not have access to the Internet and 55 % of children from Roma households do not own a 
smartphone, contrary to the children from ordinary households, who own a smartphone in 95 
% of cases. This situation during the COVID-19 pandemic highlighted the existing educational 
gap. Many children who did not take part in distance education because of their social 
background are now at risk of falling out and the differences in education caused by the social 
environment will be exacerbated. From among the OECD countries, Slovakia is one of the 
countries with the highest correlation between the socio-economic background and pupils' 
performance.

Regardless of the coronavirus pandemic, the Roma population still suffers from a high risk of 
poverty and social exclusion. As the study from April 2020 by the Policy Department for 
Economic, Scientific and Quality of Life Policies found out, the Roma people in Slovakia reached 
87 % of at-risk-of-poverty rate (which includes 53 % of Roma people who are employed) 
compared to 13 % in the general population. There are public work schemes run by 
municipalities where almost half of the unemployed Roma people participate. It is often the 
only available income for them; however, these public service schemes do not provide or 
improve relevant skills or experience for the Roma participants to be able to enter the open 
labour market later and escape from unemployment by finding a well-paid job.

On the other hand, there are positive examples of projects and initiatives on local, regional 
and national level, which successfully address social inclusion of Roma population. More than 

6 https://www.mzv.sk/web/kyjev-en/news/-/asset_publisher/olsKsIdtEfpB/content/slovensko-v-boji-s-pandemiou-covid-
19-podporuje-svojho-klucoveho-partnera-ukrajinu/10182?_101_INSTANCE_olsKsIdtEfpB_redirect=%2Fweb%2Fkyjev-
en%2Fnews
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100 social enterprises were registered in 2020, and a significant majority is of the work-
integration type. Many of them are run by local municipalities. 

At the end of 2020 the Ministry of the Interior of the SR announced a call aimed at completing 
engineering networks in municipalities with the presence of marginalized Roma communities 
with the total allocation of €17 mil. from the EU funds.

In 2020, a new Government Plenipotentiary for the Roma Community was appointed. On 22 
July 2020, the Office of the Plenipotentiary organized the first meeting of the Steering Working 
Group for the preparation, revision and update of the Slovak Republic Strategy for Roma 
Integration until 2030. They focus on 5 key areas - housing, education, health, employment 
and non-discrimination.

Businnes and Innovation

In 2020, the most significant factors at the national level affecting business and innovation 
sector included the change of the government and the spread of a pandemic COVID-19. The 
first brought to the table fresh discourse in some policy areas (including policies towards 
business environment), together with first concrete policy and legislative changes. However, 
the latter strongly affected practically all areas of social and economic context in Slovakia, and 
tested not only the resilience of the business sector, but also the responsiveness of 
government bodies in providing support to businesses harmed by the crisis.

Business environment

Business environment in Slovakia in 2020 was characterized by chronical prevalence of barriers 
and impediments of business activity over its supportive factors. Different evaluations are 
unequivocal in pointing out the most problematic areas: administrative, bureaucratic and 
regulatory burden, relatively high tax and social security burden, complicated and unstable 
business legislation, problematic law enforcement, and insufficient availability of qualified 
workforce. Yet, the overall rankings of business environment indicated signs of optimism and 
Slovakia seemed to start rebounding. For example, the Global Entrepreneurship Monitor 2020 
(preliminary findings) indicated slight improvements in assessment of government 
entrepreneurship policies and programmes7.

While responding the COVID-19 pandemic employed large proportion of policy makers’ 
capacity, the declared interest in improving conditions for doing business brought first results. 
The Ministry of Economy introduced two packages of measures aimed at improving the 
business environment by reducing bureaucracy and administrative burden on businesses. The 
first package was approved in July and has been gradually introduced into effect, while the 
second one has been presented in a proposal stage in late 2020. 

At the same time, however, the resources to support businesses negatively affected by 
pandemic are limited. Around one third of businesses have not been provided with 

7 https://www.gemconsortium.org/economy-profiles/slovakia-2



9

government assistance8. Majority of interviewed entrepreneurs considered the possibilities 
and conditions related to government assistance as insufficient. Also, they indicated that 
support they received was too low to compensate the drop of sales. While businesses would 
expect quick and simple help, they complained about limited eligibility, unfavourable ration of 
administrative difficulty vs. amount of financial support, lack of available information and 
ambiguous instructions. This is evidenced by data from surveys covering both 1st and 2nd wave 
of the pandemics, as well as many narratives from self-employed and business owners.9 10 11

Development of the SME sector

SMEs in Slovakia represent 99.9 % of the total number of business entities in Slovakia (96.9 % 
being micro enterprises). They employ almost three quarters of the labour force in corporate 
economy and contribute by creating more than a half of the value added in the Slovak 
economy12. In 2020, the number of newly-created firms  decreased by 7.6 % and the number 
of cancelled firms slightly increased by 1.1 %.

In general, SMEs were most harmed by the negative influence of COVID-19 pandemic, as the 
average self-reported change in monthly sales compared to one year ago (in the 2nd wave of 
pandemic) was -29 % for small firms and -22 % for medium firms, compared to -13 % in case 
of large businesses13. According to the analysis on business registration data, 15 660 
companies (mostly SMEs) and more than 41 500 sole proprietors were directly affected by the 
crisis14. On the other hand, SMEs also indicated resilience and adaptability when coping with 
the negative effects of the pandemics. For example, more than 4 in 10 businesses from the 
mostly affected sectors indicated they adapted their product and related services in response 
to the changing conditions.

Welfare Technology and Ambient Assisted Living

The continuing fundamental change in population demographics implies significant increase 
of demand in care of elderly and persons with disabilities in the close future. Many people 
from these target groups are at risk of being excluded from the information society and its 
benefits.

In Slovakia, the issue of welfare technology and ambient assisted living is reflected (however, 
not explicitly covered) in several national-level policies. The innovative and technological 
support for healthy ageing and inclusion of vulnerable persons living alone have not been 
mainstreamed on policy levels and it didn´t change in 2020 either. Also, Slovakia has not yet 

8 https://www.enterprisesurveys.org/content/dam/enterprisesurveys/documents/covid/country-profile-Slovak-
Republic--Round-2_English.pdf
9 http://monitoringmsp.sk/wp-content/uploads/2020/11/COVID_2.vlna_sprava.pdf
10 http://monitoringmsp.sk/wp-content/uploads/2020/11/COVID_2.vlna_sprava.pdf
11 https://www.alianciapas.sk/2020/12/15/prieskum-o-aktualnej-situacii-podnikatelov-pocas-druhej-vlny/
12 http://monitoringmsp.sk/wp-content/uploads/2021/01/Report-on-the-State-of-Small-and-Medium-Sized-Enterprises-
in-the-Slovak-....pdf
13 https://www.enterprisesurveys.org/content/dam/enterprisesurveys/documents/covid/country-profile-Slovak-
Republic--Round-2_English.pdf
14 https://finstat.sk/analyzy/analyza-sektorov-priamo-ohrozenych-koronavirusom
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joined the European Commission co-funded “Active and Assisted Living Programme” (AAL 
Programme) which aims to reinforce the European market for Ambient Assisted Living 
products and services.

In the last years, the attention to the field welfare technology has been paid by several 
municipalities and NGOs in Slovakia, where projects have been implemented on local or 
regional levels. There seem to be two key streams comprising the topic of welfare technology: 
implementation of smart city solutions, and improving social services for communities. The 
good examples of municipalities focusing on welfare technology implementation include City 
of Trnava and City of Prešov.

Finally, there are several positive trends that might also work in favour of welfare technology 
and ambient assisted living development, such as continuous development innovative start-
ups, as well as the rise of social entrepreneurship and its ecosystem.

Education

Despite several ongoing and initiated reforming efforts, the education system in Slovakia has 
made only a limited progress in improving its quality and inclusiveness. Among the main 
challenges are insufficient investment in education and training, comparatively lower quality 
of its outcomes, low attractiveness and low remuneration of teaching profession, the 
increasing rate of early leavers from education and training, and problematic inclusiveness of 
education particularly for Roma children and children with special educational needs. 

On a positive note, Slovakia reported an increased employability of Vocational Education and 
Training (VET) graduates, and increased (yet still insufficient, especially for SMEs) participation 
in dual education at secondary level. Introduction of dual VET and professionally-oriented 
bachelor studies into tertiary education is progressing. 

In relation to tertiary education, the main challenges remain the fragmentation of school 
network, high outflow of secondary school graduates, limited teaching quality, lack of 
internationalisation and job market orientation. In response to the above mentioned 
challenges, the Ministry of Education, Science, Research and Sport continued in 
implementation of the national programme for the development of education 2018-2027, 
while the new representation has presented its own set of strategic measures in late 2020, and 
partially started with its implementation. The priorities are related to digitalization, reducing 
bureaucracy, financing of the school network, and liberalization of the textbook market.

The education system was substantially affected by the COVID-19 pandemic, mainly due to 
school lockdowns and sudden need to switch to distant teaching that uncovered uneven 
preparedness of schools for this mode of operations. Most of the schools managed to cope 
with the unprecedented circumstances rather quickly and to compensate (at least partially) 
the traditional teaching. As for the tertiary education, Slovak universities and their students 
seemed to adapt to distant forms of education rather well, despite initial struggles on both 
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students’ and teachers’ sides. Yet, satisfaction with online distant learning and perception of 
its outcomes as equivalent to traditional forms varies considerably across disciplines15.

Domestic and Gender-based Violence and Work-Life Balance

The pandemic or rather various anti-pandemic measures, such as confinement, self-isolation 
obligations, limiting opening hours for businesses and services and lockdowns in particular 
have had a negative impact on the situation of women and overall gender equality across the 
society. Data on the number of calls to the National Helpline for Women Experiences Violence 
shows that number of calls to the Helpline increased by almost half (48 %) in 2020. The number 
of women contacting the helpline for the first time increased by 37 % compared to the previous 
year. However, the Police Forces statistics do not show a significant increase in partner or 
domestic violence compared to 2019. In May, the Police Forces launched a smartphone app 
"Helping to protect" focusing primarily on victims of domestic and partner violence to enable 
quick contact with the police in an emergency. For now, the app is available in the Self-
Governing Region of Trenčín.

With 55.5 out of 100 points, Slovakia ranks 25th in the EU on the Gender Equality Index in 
2020. Slovakia has scored 12.4 points below the EU’s average score. Since 2010, its score has 
merely increased by only 2.5 points. Slovakia’s ranking has dropped by two places since 
201016. The unadjusted gender pay gap for 2020 remains high, at 19.4 %17.

The availability and accessibility of counselling and emergency housing services for women 
experiencing violence have not noticeably progressed compared to the previous year. 
Compared to the Standards of the Council of Europe, just one-third of the recommended 
number of specialized counselling centres is available and slightly over 45 % of the 
recommended number of available beds in specialized emergency shelters is ensured. In 2020, 
an issue with insufficient sustainable funding of safe women housing (shelter services) and 
support services has arisen again. Due to lack of systemic support, several key NGOs providing 
safe women housing (shelter services) and support services may be unable to secure sufficient 
funding to continue their operations. 

In 2020, evaluation reports on the implementation of the National Gender Equality Strategy 
for 2014-2019, its action plan for 2014-2019, and the National Action Plan for the Prevention 
and Elimination of Violence Against Women 2014-2019 have been adopted. The National 
Gender Equality Strategy and the National Action Plan for Prevention and Elimination of 
Violence against Women were being prepared. In fall 2020, the Slovak Republic adopted its 
first National Action Plan for the implementation of UN Security Council Resolution no. 1325 
on Women, Peace, and Security for the years 2021 - 2025. 

In 2020, Act no. 544/2010 Coll. Act on Subsidies within the competence of the Ministry of 
Labour, Social Affairs and Family of the Slovak Republic (MLSAF SR) has been amended. This 
Act included the only specialized governmental subsidies specifically dedicated to gender 

15 https://srvs.eu/wp-content/uploads/2020/07/Dotazn%C3%ADk-COVID-19-SRVS-SAAVS-prezentacia-vysledkov-
prieskumu.pdf
16 https://eige.europa.eu/gender-equality-index/2020/SK
17 https://ivpr.gov.sk/wp-content/uploads/2020/10/TS_Den-rovnosti-v-odmenovani-2020_final.pdf
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equality promotion initiatives. The amendment resulted in renaming the subsidies scheme and 
broadening its focus and eligible applicants, which is likely to lead to a reduction of specialized 
financial support to relevant gender equality focused NGOs, as already shown in late 202018.

New national project Gender equality in the workplace has been launched by the MLSAF SR. 
The goal is to raise awareness among employers and employees as well as the public about 
the advantages of supporting and mainstreaming gender equality into the workplace. The 
special focus is on the reconciliation of work and family life via implementing diverse measures 
to support better work-life balance for the employees. Additionally, the project will introduce 
gender audits as a tool to better analyse the existing situation and help employers on their 
path to a more gender-equal workplace.

3. EFFECTS OF THE GRANTS
Even though, because of the early stage of the implementation, there are no measurable 
results to report in relation to progress towards reducing social and economic disparities and 
strengthening bilateral relations with Donor State entities, several, mostly positive tendencies 
can be observed, indicating strong correlation especially with the objective of strengthening 
bilateral relations.

Firstly, the bilateral cooperation at Programme level is excellent, as shown in Annex 3 to this 
Report. The statements of the Donor Programme Partners and the Programme Operators 
show genuine appreciation of each other’s work and a lot of mutual respect. Secondly, this 
cooperation also resulted in an unexpected turnover of donor partnership projects. In several 
calls, such as the Cultural Heritage Call (CLT01), the Climate Change Calls (ACC01 and ACC02), 
the vast majority of successful Project Applications has a partner from the Donor States, even 
though partnership in these calls was not mandatory. 

The cooperation at international level between the National Focal Point, the foreign ministries, 
embassies and missions of the Donor States is also excellent. There is a lot of mutual respect 
and trust, helping to resolve even difficult sensitive issues such as those in the Domestic and 
Gender Based Violence in a civilised and amicable manner. The flexible and professional 
approach and timely response of the FMO, along with the long-lasting experience of the 
National Focal Point makes the daily implementation of the Grants even easy(ier).

The National Focal Point considers the contribution of the EEA and Norway Grants to the 
bilateral relations between Slovakia and the Donor States as a “success story” and believes 
that irrespective of contracting, disbursement, irregularities and other quantifiable indicators 
of success, the unquantifiable elements of mutual respect and trust have already been 
attained. 

4. STATUS OF PROGRAMMES

SK-INNOVATION Business Development, Innovation and SMEs

18 https://spectator.sme.sk/c/22577137/conservative-ngos-received-gender-equality-despite-experts-
recommendations.html
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In 2020, the Call BIN SGS01 (Call for startups) has been launched.  Delays have been observed 
in launching four calls for proposals (BIN 01, BIN 02 and two calls for educational component). 
The National Focal Point has followed the situation closely, including conducting regular 
monitoring of the Programme focused on risks assessment and implementation of the 
communication plan. For more information see part 8.1 of this Strategic Report.

The Programme Operator declares that the delays have not endangered the Programme 
implementation. Nevertheless, the National Focal Point is aware of the situation and identified 
the possible time constraints in the implementation of the projects. For the planned response 
see Annex A, Risk Assessment and Management Plan.

The overview of the Call launched in 2020 can be found below.

Under the Call, the Programme Operator organized an on-line information seminar in July 2020 
where 38 potential applicants from Slovakia attended, three of them actually applied under 
the Call. Out of the 31 applications submitted, 10 include Norwegian partners. Half of the 
applicants with Norwegian project partners declared that they found the partner through the 
Donor Programme Partner´s (DPP) database and the DPPs support, several applicants 
developed previous partnership cooperation, few of them found partner at matchmaking 
events or with the support of the Norwegian Embassy in Slovakia. The Programme Operator is 
in the process of the evaluation of the submitted applications and plans to contract the 
approved projects in August 2021.

There were no changes in addressing the special concerns set in the Memoranda of 
Understanding in the Programme set-up. Conditions set in the Programme Agreement will be 
reported on after the conclusion of the selection process of the last call. 

SK-CLIMATE Climate Change Mitigation and Adaptation

In 2020 the Programme Operator selected projects under three Calls for proposals opened at 
the end on 2019 and launched two remaining Calls for proposals in December 2020. Due to 
the high interest of potential applicants, some of the Calls were extended:

Call ID
Call 

opened
Alloca
tion

No. of 
submitt

ed 
project 

Requeste
d grant 
amount

No. of 
approv

ed 
project 

Call ID
Call 

launching
Call 

closure
Allocation

No. of 
submitted 

project 
applications

Requested 
grant 

amount

BIN SGS01 – 
Small Grant 
Scheme on 
the support 
of newly 
established 
businesses 
(NFM)

29.06.20
20

23.10.2
020

€ 
1,058,824

31
€ 

5,264,123
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applicat
ions

applica
tions

ACC01 – Action plans 
for mitigation and 
adaptation 
implemented by local 
authorities in urban 
areas (ClimaUrban) – 
EEA FM

29.11.2
019 - 

28.02.2
020*

€ 
4,176,

838
7

€ 
9,358,745

3

ACC02 – Action plans 
for mitigation and 
adaptation 
implemented by local 
authorities in urban 
areas (ClimaUrban) – 
NFM

29.11.2
019 - 

28.02.2
020*

€ 
5,152,

207
8

€ 
11,021,81

8
3

ACC03 – Awareness 
raising on climate 
change mitigation 
and adaptation 
carried out by 
schools (ClimaEdu) – 
NFM 

31.12.2
019 - 

28.02.2
020

€ 
1,000,

000
123

€ 
5,296,786

28

ACC04 – Restoration 
of degraded wetland 
ecosystems 
(ClimaLocal) – NFM

15.12.2
020 – 

31.03.2
021

€ 
4,800,

000
TBD TBD TBD

ACC05 – Awareness 
rising on climate 
change mitigation 
and adaptation 
(ClimaInfo) - NFM

15.12.2
020 – 

26.02.2
021

€ 
876,8

38
34 TBD TBD

*extended deadline

The Programme has shown excellent results in strengthening the bilateral cooperation with 
the Donor States, exceeding the initial expectations in this regard. All of the 6 Projects 
Applications approved under the Calls ACC01 and ACC02 include cooperation with donor 
project partners from Norway and one of them from Iceland as well. In case of the Call ACC03, 
5 from 28 Project Applications will be implemented with a project partner from Norway. 

Based on the agreement between the Donors and the National Focal Point resulting from the 
Mid-term Review carried out at the beginning of 2020, additional funds were re-allocated to 
the Call ACC02 from the Norwegian Financial Mechanism’s reserve. The re-allocation became 
effective in 2021 and allowed the Programme Operator to support 3 additional project 
applications. Complete data will be provided in the Strategic Report 2021.

With respect to the pre-defined project Climate change and environment education centre 
(Living Lab) in Dropie, the Programme Operator provided the Financial Mechanism Office with 
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the information necessary for fulfilling the pre-eligibility condition in May 2020. The pre-
eligibility condition were considered fulfilled by the FMO in May 2020. In order to fulfil general 
condition No. 1 stated in the Annex I of the Programme Agreement, the Programme Operator 
announced public procurement for a legal entity independent of and unrelated to the 
Programme Operator to carry out the appraisal foreseen in Article 6.5.3 of the Regulation. The 
public procurement was completed on 31st December 2020, when the contract between the 
Programme Operator and the successful legal entity entered into force. 

There are no other special concerns related to the SK-Climate Programme.

SK-LOCALDEV Local Development, Poverty Reduction and Roma Inclusion

In 2020 within the Local Development and Inclusion Programme, three calls were launched:

Call ID
Call 

open
ed

Alloca
tion

No. of 
submi
tted 

proje
ct 

applic
ations

Request
ed 

grant 
amount

No. of 
support

ed 
project 
applicat

ions

No. of 
contrac

ted 
projects 

as of 
31.12.2

020

LDI01 – 
Open 
Call on 
the 
multifun
ctional 
youth 
centers

15.07
.2020 

– 
30.10
.2020

€ 
7,700,

000
20

€ 
16,209,

549
- -

LDI02 – 
Open 
Call on 
commun
ity-
based 
interven
tions

08.09
.2020 

– 
15.01
.2021

€ 
6,000,

000
- - - -

LDI03 – 
Open 
Call on 
capacity-
building

18.11
.2020 

– 
01.03
.2021

€ 
1,247,

059
- - - -

At least one donor project partner from Norway is involved in 8 out of 20 project applications 
submitted under the Call. Due to high interest and on-going COVID-19 restrictions, closure of 
the LDI02 Call was extended from the end of November 2020 to mid-January 2021. Along with 
the Calls, Information Day on each Call was held in online. About 35 participants joined each 
meeting. 
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In September 2020, an online matchmaking event was held in connection with the Call LDI01 
launching. Three Norwegian organizations presented their organization and aim of 
cooperation in the meeting. About 17 people registered to the meeting, less than 10 eventually 
participated in.

The project contract for the pre-defined project “Innovative education of teachers to increase 
their intercultural competences in the education process of Roma pupils" implemented by 
National Institute of Education was signed on 7th September 2020. The project is being 
implemented in cooperation with the European Wergeland Centre, as the Nansen Centre for 
Peace and Dialogue decided not to continue with the Project because of internal organization 
issues and COVID-19 situation. One of the first educational activities successfully implemented 
within the project was the Training for Trainers in Human Rights and Democratic Citizenship. 
As part of the activity: Preparing teachers for the language exam in the Romani language an 
analysis of legislative documents dealing with the education of pedagogical staff was 
performed.

With respect to the conditions set out in the Memoranda of Understanding, there have been 
no changes since the last reported set-up of the Programme.

SK-DOMESTIC Domestic and Gender-based Violence

So far, only one Call for proposals was launched under the Programme:

Call ID
Call 

open
ed

Alloc
ation

No. 
of 

subm
itted 
proje

ct 
appli
catio

ns

Requ
ested 
grant 
amou

nt

No. 
of 

supp
orted 
proje

ct 
appli
catio

ns

No. 
of 

contr
acted 
proje
cts as 

of 
31.12
.2020

DGV01 – Open 
Call on the 
support of 
organisation 
promoting 
equality 
between women 
and men a work 
life balance

18.07
.2019

1st 
deadl
ine -
 15.1
0.201

9

2nd 
deadl
ine -
 31.0
3.202

0

€ 
1,440
,000

11
€ 

1,914
,122

0 0
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The Selection Committee in its two meetings (on 8th January 2020 and on-line on 27th May 
2020) recommended 9 project applications for support. By the end of 2020, final decision on 
supporting the project applications submitted within the Call DGV01 has not been issued by 
the Programme Operator yet. Discussions regarding support of these projects have been held 
at the national level with the Ministry of Labour, Social Affairs and Family of the SR as the 
Programme Partner and as the relevant public institution in charge of policy area on gender 
equality and domestic and gender-based violence in Slovakia. 

The Ministry of Labour, Social Affairs and Family of the SR has proposed the reallocation of 
funds from the Work-life balance Programme Area into the Domestic and Gender-based 
Violence Programme Area, by increasing the allocation set for support of women´s shelters 
and counselling centres. 

This situation has influenced all components of the Programme – pre-defined projects and 
remaining Calls for proposals. The Programme Operator declares that the Calls on services for 
victims of domestic and gender-based violence (DGV02 and DGV03) are prepared for further 
steps. Regarding the Call DGV04 focused on specialised services to vulnerable groups such as 
victims of rape, sexual violence, victims with addictions etc., there is intention to split the 
allocation of this Call to two components: pre-defined project focused on the transfer of know-
how between Norway and Slovakia in the field of Sexual Assault Units and an open Call for 
specialised services (such as organisations working with drug addicts, or focused on work with 
perpetrators etc). Nevertheless, the National Focal Point is aware of the situation and 
identified the possible lack of time for project implementation as a potential risk. For the 
planned response see Annex A, Risk Assessment and Management Plan.

The project contract for pre-defined project DGVPP001 “HER STORY” implemented by the 
Ministry of Labour, Social Affairs and Family of the SR was concluded in February 2020, but the 
actual implementation has not started and the Project will most likely not be implemented.

Implementation of the pre-defined project DGVPP002 “Improving the victim-oriented 
approach – a tool enhancing the capacity to fight violence against women and domestic 
violence” by the Institute for Labour and Family research has not started either. The signing of 
the project contract depends on the unfolding of the above mentioned situation related to the 
proposed reallocation.

Special concerns set in the Memorandum of Understanding are reflected in the Programme 
Agreement.

SK-CULTURE Cultural Entrepreneurship, Cultural Heritage and Cultural 
Cooperation

The progress in the Culture Programme implementation is seen as stable and continuous in 
terms of both Outcomes projects within calendar year 2020. 

During year 2020, the projects from previous Calls were evaluated and selected and the last 
Call was opened:



18

Call ID
Call 

open
ed

Alloca
tion

No. of 
submi
tted 

proje
ct 

applic
ations

Request
ed 

grant 
amount

No. of 
support

ed 
project 
applicat

ions

No. of 
contrac

ted 
projects 

as of 
31.12.2

020

CLT01 – 
Open 
Call on 
the 
support 
of 
restorati
on and 
revitaliz
ation of 
cultural 
heritage

26.07
.2019 

– 
29.11
.2019

€ 
10,53
9,725

66
€ 

58,968,
436

19 12

CLT02 – 
Call on 
the 
support 
of 
contemp
orary art 
and 
culture

26.07
.2019 

– 
31.12
.2019

€ 
1,500,

000
35

€ 
6,074,5

96
9 7

CLT03 – 
Call on 
the 
support 
of 
contemp
orary art 
and 
culture

30.10
.2020 

– 
25.02
.2021

€ 
1,500,

000
- - - -

Since March 2020, Covid-19 related restrictions caused that the Programme Operator put in 
place new forms of communication and visibility measures to ensure further smooth 
implementation of the Programme. The Programme Operator was able to provide the system 
for on-line meetings and to carry out all the necessary Selection Committee meetings, 
Cooperation Committee meetings, events and seminars, including two Information Days and 
Matchmaking event related to the Call CLT03.  

The ambition of the Culture Programme in terms of bilateral cooperation is to have at least 
30% of the projects under the Outcome 1 “Cultural heritage conditions enhanced” (Call CLT01) 
implemented in partnership with entities from the Donor States. These expectation were 
vastly exceeded, since 18 out of 19 approved projects (94%) include at least one donor project 
partner. 
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The donor project partnership under the Outcome 2 “Access to contemporary arts improved“ 
is obligatory and all 9 approved projects within this outcome include at least one donor project 
partner.

Both pre-defined projects under the Culture Programme are implemented by the Monument 
Board of the SR. “ProMonumenta II” in its second year of the implementation continues with 
its activities. No delays were observed except for publicity and bilateral cooperation activities 
affected by the pandemic. These were postponed to 2021. The project contract for the second 
pre-defined project entitled “Red Monastery – Reborn” came into force in July 2020.

According the special concerns stated in the MoU in terms of Culture Programme, the 
Cooperation Committee continued with its regular meetings. In year 2020, face-to-face 
meeting of Culture Programme Cooperation Committee members took place in February 2020 
in Lillehammer and 2 per-rollam meetings were conducted.

SK-GOVERNANCE Cross-border Cooperation / Good Governance, 
Accountable Institutions, Transparency

The two Calls planned under the Programme dedicated to find projects fostering institutional 
cross-border cooperation with Ukraine related to good governance, accountable institutions, 
transparency and contributing to improved integrity and accountability of public 
administration were launched in September 2019:

Call ID
Call 

opene
d

Alloc
ation

No. 
of 

sub
mitt
ed 

proj
ect 

appli
catio

ns

Request
ed grant 
amount

No. of 
support

ed 
project 

applicati
ons

No. of 
contract

ed 
projects 

as of 
31.12.20

20

GGC01 – 
Open 
Call for 
Proposal
s on 
fostering 
institutio
nal cross-
border 
cooperati
on with 
Ukraine

16.09.
2019 

– 
31.01.
2020

€ 
2,00
0,00

0

11
€ 

5,829,2
05

5 5

GGC02 – 
Small 
Grant 
Scheme 
Call for 

16.09.
2019 

– 
15.01.
2020

€ 
500,
000

1
€ 

166,202
0 0



20

Proposal
s on 
fostering 
institutio
nal cross-
border 
cooperati
on with 
Ukraine

Based on the decision not to support application received under the Call GGC02, the 
Programme Operator requested reallocation of funds to the Call GGC01. The total allocation 
of all 5 supported projects is € 2,500,000. Since all the pre-defined projects are also contracted, 
the programme has therefore reached 100% of contracting in 2020 already.

COVID-19 pandemic has brought a new challenge into the activities of pre-defined project 
GGCPP001 with the project promoter Government office of the SR named “Improving Integrity 
of the Public Administration/IIPA”. Some of the project activities have been postponed by 
several weeks, but the whole year 2020 was dedicated to preparatory work within the Activity 
1 - the Integrity Review of the Slovak Republic. In October 2020, online fact-finding meeting 
was organized with the participation of several key Slovak stakeholders.

The pre-defined project GGCPP002 with the project promoter Ministry of Justice of the SR 
named “Enhancing the efficiency of the justice system through the protection/empowerment 
of victims and vulnerable parties” is being implemented since March 2020. Six inter-ministerial 
meetings promoting cooperation on the protection of the rights of the victim were organised. 
However, the implementation of the Activity no. 1 – Establishment of family law-courts is 
postponed, because the new Judicial map of Slovak courts is being revised.

The project contract for pre-defined project GGCPP003 with the Public Procurement Office as 
the project promoter named “Responsible public procurement” was signed on 5th March 2020. 
In 2020 the Project Promoter mainly focused on visibility of the project and Analysis of usage 
of MEAT criteria in Slovakia, which is being implemented with OECD as the project partner.

Within pre-defined project GGCPP004 named “TRIGLAV – Strengthen the fight against CBRN 
threats at the Slovak-Ukrainian border” with the Ministry of Interior of the SR as the project 
promoter has been a delay in signing the partnership agreement with all of the project partners 
– one Norwegian partner and four Ukrainian partners. The delay was caused by the 
administrative and competence issues at the Ukrainian side. The partnership agreement is 
supposed to be signed early in 2021.

5. STATUS OF BILATERAL FUNDS

The 5th meeting of the Joint Committee for Bilateral Funds (JCBF) originally planned to be held 
in March 2020 was postponed due to the pandemic and was later conducted as a per rollam 
meeting in May. The main focus of the agenda was reporting of the actual state of the Fund 
for Bilateral Relations prior to the Annual Meeting 2020.
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The next, 6th meeting of the JCBF took place on 1st December 2020. As the Work Plan was valid 
until the end of 2020, the main agenda of this meeting was to update the Work Plan for 2021 
– 2022 and to discuss a call specific designed for online bilateral initiatives. All members of the
JCBF agreed to continue in pursuing the objectives of the political, institutional and cultural 
cooperation until the end of 2022, as the main ambitions of the Fund for years 2018 – 2020 
were heavily affected by the pandemic. Updated Work Plan includes slight revision of the 
implementation system, resulting mainly from the implementation practice. The JCBF has 
allocated €200,000 to the abovementioned Call for online bilateral activities to be launched in 
2021. The Call FBRTG01 has been closed and the implementation period of all pre-defined 
initiatives has been extended due to pandemic restrictions. 

Status of the Calls

The Open Call FBR01 focused on “cultural cooperation” and “political and institutional 
cooperation” with allocation of €180,000 supported 6 initiatives in total, all of them in the field 
of cultural cooperation. This Call was closed on 21 January 2020 after its allocation was 
reached. The National Focal Point offered to the Beneficiaries the possibility to extend the 
implementation until 31st August 2021, which was the last day of eligibility under the Call. 
Most of them accepted this offer. In several cases the initiatives are being adjusted to the 
current pandemic situation. By the end of 2020 only one Beneficiary definitely decided to 
cancel the implementation of the initiative. 

In general, the proposed activities are mainly organisation of cultural events such as concerts, 
exhibitions, organisation of workshops and masterclasses in music, dance etc. Interesting 
example is activity of Jessenius Faculty in Martin of Comenius University in Bratislava, Slovakia 
and University of Akureyri, Iceland that aims to target potential Icelandic students of medicine 
in Slovakia by introducing the Slovak culture and language in summer course and a series of 
exhibitions in Iceland.

As mentioned above, taking into consideration the COVID-19 situation in Europe in March 
2020, the Call FBRTG01 for travel grants was postponed since 12th March 2020 and definitely 

closed in December 2020 based on decision adopted on the 6th JCBF Meeting.

Call ID
Allo
cati
on

No. 
of 

sub
mitt
ed 

appli
catio

n*

Re
que
ste
d 

am
ou
nt

No. of 
suppo
rted 

applic
ation

Cont
ract
ed 

amo
unt

No. 
of 

rejec
ted 

appli
catio

n

No. of 
applicat
ions on 
reserve 

list

FBR01 
– Open
Call: 
cultural
, 
politica
l and 

€18
0,0
00

11 €3
09,
56
3

6 €15
4,80

6

5 0
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Status of the pre-defined Initiatives

The implementation of pre-defined initiative No. 1 “Strategic cooperation of the National 
Theatres” has been interrupted during the first phase of preparation of implementation due 
to the pandemic. Other pre-defined initiatives have not started in 2020 (No. 2 Accompanying 
/business/ activities related to State Visit of the President of the Republic of Iceland in Slovak 
Republic; No. 4 Accompanying activities /events on the occasion of Celebration of 300 years of 
Principality of Liechtenstein 2019 /optional/ and No. 5 Reducing the Gender Pay Gap). 

As reported in the previous Strategic Report, the pre-defined bilateral Initiative No. 3 “SK 
Presidency in the Organization for Economic Co-operation and Development (OECD) – 2019” 
was implemented and completed in 2019.

Bilateral funds allocated to the Programmes

At the beginning of 2020, the Programme Operators of SK-Domestic and Gender Based 
Violence, SK-Culture and SK-Good Governance and Cross-border Cooperation applied for 
additional funds via Expressions of Interest in the total amount of €366,400, that were 
approved by the JCBF. In addition to the amounts already reserved for the Programmes in the 
Memoranda of Understanding, the total amount of funding reserved for Programmes from the 
Fund for Bilateral Relations is €996,400. The amount of €528,000 (25%) was actually disbursed 
to the Programme Operators, while €66,446 (12.5%) was disbursed by the Programme 
Operators to the Beneficiaries.

The COVID-19 pandemic and strict prevention measures heavily affected the implementation 
of plans of the Programme Operators in the area of bilateral relations, many were postponed, 
some taken into on-line form. For example, there were several on-line matchmaking events 
organised, within the Business and Innovation Programme (where the main organising entity 
was DPP Innovation Norway), or under the Local Development Programme, where the 
matchmaking event was related to the launching of the Call LDI01. None of the planned 
activities indicated in the Expressions of Interest for the year 2020 were conducted. There were 
several Calls for proposals for Travel Grants announced at the Programme level at the 
beginning of 2020, but no initiatives were conducted due to travel restrictions since March 
2020:

institut
ional 
cooper
ation

FBRTG
01 – 
Call for 
smaller 
scale 
activiti
es – 
travel 
grants

€50
,00
0

13
€3
9,6
36

4
€ 

13,6
60

9 0
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Progra
mme

Cal
l ID

Call 
open

ed

Allo
cati
on

No. of 
submitte

d 
applicati

ons

No. 
of 

supp
orte

d 
appli
catio

ns

Cont
racte

d 
amo
unt

Disb
urse

d 
amo
unt

Climate

AC
C_
BF 
01

10.2.
2020 
post
pone

d 
from 
16.3.
2020

€ 
50,
000

2 0 € 0 € 0

Busines
s and 

Innovat
ion

BI
N 
BF
01

3.3.2
020 

– 
31.1
2.20
20

€ 
30,
000

1 0 € 0 € 0

CL
TB
F0
1

4.6.2
019 -
15.1
0.20
19

€ 
30,
000

12 9
€ 

28,7
57

€ 
25,8
14

Culture

CL
TB
F0
2

4.6.2
019 

– 
18.1
1.20
19

€ 
43,
182

17 14
€ 

42,4
35

€42,
230

Domest
ic and 

Gender
-based 
Violenc

e

DG
VB
F0
1

4.6.2
019 

– 
15.1
2.20
20

€ 
10,
000

6 3
€ 6 
359

€ 
5,37

7

Good 
Govern

ance 
and 

Cross-
border 
Cooper
ation

GG
CB
F0
1

19.8.
2019

- 
29.1
1.20
19

€ 
25,
000

1 0 € 0 € 0

Local 
Develo
pment

LDI
BF
01

31.7.
2020 

– 

€ 
40,
000

0 0 € 0 € 0
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6. MANAGEMENT AND IMPLEMENTATION

a. Management and control systems (MCS)
The Detailed Description of Management and Control System (hereinafter “DDMCS”) at 
national level accompanied by the Audit Report and the Opinion has been acknowledged by 
the FMO on 29 March 2019 as meeting the minimum requirements as requested by Article 
5.7.5 of the Regulations.

On 1st October 2020, the competencies of the National Focal Point were transferred from the 
Government Office of the Slovak Republic to the Ministry of Investments, Regional 
Development and Informatization of the Slovak Republic, based on the government resolution 
No. 355/2020. As a result of this transfer, the position of Director of the Department of 
Management and Control of the Bilateral Financial Instruments was left unoccupied and for 
the time being was the department managed by the Director of EEA and Norway Grants 
Department. 

On 1st December 2020, the Section of Financial Programmes was renamed to the Section of 
Operational Programme Technical Assistance and other Financial Mechanisms. The 
Department of Management and Control of the Bilateral Financial Instruments and its tasks 
has been transformed to the Financial Management Unit under the Department of EEA and 
Norway Grants. In order to reflect the abovementioned changes as well as other changes 
reflecting the transfer to the Ministry, the DDMCS at national level was updated to version 1.5 
on 1th February 2021.

In 2020, the Certifying Authority carried out coordination of financial management of the EEA 
Financial Mechanism and Norwegian Financial Mechanism 2014 – 2021 at national level in 
accordance with the tasks and responsibilities specified in Management and Control System. 
The Certifying Authority provided comments to the relevant amendments to the Programme 
Agreement drafts. Other methodological support referred to the issues of payment of fees in 
bank accounts, use of budget lines in the framework of the transfer of funds from the financial 
mechanisms, of bank accounts and bank reconciliation as a result of delimitation of the 
Programme Operators / National Focal Point from the Government Office of the Slovak 
Republic to the Ministry of Investments, Regional Development and Informatization of the 
Slovak Republic, options of overbooking calls, etc.

In the first quarter of 2021, the Certifying Authority plans to update the Funding and Financial 
Management System of the Financial Mechanism of the European Economic Area and the 
Norwegian Financial Mechanism for the 2014 – 2021 programming period, version 3.0. The 
update clarifies certain provisions following the guidelines and opinions from the Financial 
Mechanism Office (manual of IT GrACE, Guidance for completing the forecast of likely payment 
applications, guidelines following COVID-19 outbreak, etc.) as well as some provisions 
following implementation practice.

28.9.
2020
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No information on significant changes in the setup of Management and Control System or 
staffing at the Audit Authority was reported by the respective authority.

b. Complaints

On November 11th 2020, an inquiry related to the selection procedure of the Call DGV01 under 
the Domestic and Gender Based Violence Programme was received via the national complaint 
mechanism created at the webpage www.eeagrants.sk.

The National Focal Point assessed the inquiry and concluded that it does not represent 
complaint in terms of national legislation. For further assessment the Financial Mechanism 
Office was consulted. As a result, the National Focal Point established that the inquiry does not 
meet the definition of a complaint according to the Regulations and it was forwarded for 
processing to the respective Programme Operator in December 2020.

c. Irregularities

As of 31st December 2020, no irregularities were reported to the Financial Mechanism Office, 
i.e. the reports on irregularities submitted to the Financial Mechanism Office did not contain 
any irregularities. The irregularities detected and reported to the Irregularities Authority met 
the criteria under the exemption regime under Article 12.5 of the Regulations (irregularities 
reported to the Donors upon request only).

d. Audit
The audits of designation

In the period lasting from May 2019 to February 2020, the Audit Authority carried out the audit 
of designation No. A936 (at the level of the Programme Operator – Government Office of the 
Slovak Republic). The audit of designation No. A936 identified 1 non-financial systemic finding 
(related to the administrative financial control and compliance with the national Act No. 
357/2015 Coll. On Financial Control and Audit and of Change and Amendment of Some Acts).

In the period lasting from December 2019 to February 2020, the Audit Authority carried out 
the audit of designation No. A1012 (at the level of the Programme Operator – Research 
Agency). The audit of designation No. A1012 identified 1 non-financial systemic finding (related 
to the administrative financial control and compliance with the national Act No. 357/2015 Coll. 
On Financial Control and Audit and of Change and Amendment of Some Acts).

In the period lasting from December 2019 to March 2020, the Audit Authority carried out the 
audit of designation No. A1013 (at the level of the Programme Operator – Ministry of 
Environment of the Slovak Republic). The audit of designation No. A1013 identified 1 non-
financial systemic finding (related to the administrative financial control and compliance with 
the national Act No. 357/2015 Coll. On Financial Control and Audit and of Change 
and Amendment of Some Acts).

The system audits 

http://www.eeagrants.sk/
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In the period lasting from November 2020 to February 2021, the Audit Authority carried out 
the system audit No. A1035. The system audit No. A1035 focused on the verification of the 
effective functioning of the management and control system at the level of the National Focal 
Point and Programme Operators. The system audit No. A1035 identified 2 non-systemic 
findings at the level of the National Focal Point - Ministry of Investment, Regional Development 
and Informatization of the Slovak Republic, 5 non-systemic findings at the level of the 
Programme Operator - Ministry of Investment, Regional Development and Informatization of 
the Slovak Republic, 5 non-systemic findings at the level of the Programme Operator - Research 
Agency and 5 non-systemic findings at the level of the Programme Operator - Ministry of 
Environment of the Slovak Republic. Among the most serious findings, identified by the system 
audit No. A1035, were the following ones: 

 failure to ensure the payment of the Interim payment to the Programme Operator within 15 
working days from the receipt of the Interim payment from the Certifying Authority (National 
Focal Point - Ministry of Investment, Regional Development and Informatization of the Slovak 
Republic),

 insufficient dealing with the possible existence of state or de minimis aid in relation to the calls 
for bilateral relations for the establishment and development of partnership (Programme 
Operator - Ministry of Investment, Regional Development and Informatization of the Slovak 
Republic),

 insufficient verification of the completeness of the evaluation sheets from the evaluation of 
project applications (Programme Operator - Ministry of Investment, Regional Development 
and Informatization of the Slovak Republic),

 failure to publish the call for proposals and its annexes in the national language on the website 
(Programme Operator - Research Agency),

 unclearly definition of the eligibility criteria in the call for proposal (Programme Operator - 
Research Agency),

 insufficient dealing with the possible existence of state or de minimis aid in relation to the calls 
for projects (Programme Operator - Ministry of Environment of the Slovak Republic).

In the period lasting from December 2020 to February 2021, the Audit Authority carried out 
the system audit No.  A1043. The system audit No. A1043 focused on the verification of the 
effective functioning of the management and control system at the level of the Certifying 
Authority. The system audit No. A1043 identified no findings. 

The audits on projects

In the period lasting from June 2020 to November 2020, the Audit Authority ensured the 
performance of the audit on projects No. A1032, in cooperation with the Government Audit 
Office. The audit on projects No. A1032 focused on the verification of the eligibility 
of expenditure declared at the level of the National Focal Point and the Programme Operator 
– Government Office of the Slovak Republic/ Ministry of Investment, Regional Development 
and Informatization of the Slovak Republic. The audit on projects No. A1032 identified 3 
findings: 
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 1 systemic finding (related to the National Focal Point/ Programme Operator – failure to 
ensure the correct keeping of analytical records in terms of Internal Manual of the National 
Focal Point and Internal Manual of the Programme Operator),

 1 financial finding (related to the National Focal Point/ Programme Operator - inclusion of the 
ineligible expenditure in the Interim Financial Report: the item relating to refreshment in the 
total amount of 451.83 EUR was included in  the  Interim Financial Report No. 2 for 
Governance programme and the same amount was included in  the Interim Financial Report 
No. 4 for bilateral fund as well),

 1 non-systemic finding (related to the National Focal Point/ Programme Operator - 
insufficiently addressed the possible existence of state aid in relation to the Call for Small-Scale 
Activities – Travel Grants under the bilateral fund).

In the period lasting from May 2020 to August 2020, the Audit Authority carried out the audit 
on projects No. A1038. The audit on projects No. A1038 focused on the verification of the 
eligibility of expenditure declared at the level of the Certifying Authority. The audit on projects 
No. A1038 identified no findings. 

In June 2020, the Audit Authority ensured the performance of the audit on projects No. A1039. 
The audit on projects No. A1039 focused on the verification of the eligibility of expenditure 
declared at the level of the Audit Authority. Since the selected sample consisted of expenditure 
declared by the Audit Authority, the Audit Authority requested the Department of Internal 
Audit of the Ministry of Finance of the Slovak Republic, as an independent body, to perform 
audit on projects No. A1039 and to verify this expenditure. The audit on projects No. A1039 
identified no findings. 

7. COMMUNICATION
The achievement of communication indicators stated in the Communication Strategy for the 
EEA and Norway Grants 2014 – 2021 in the Slovak Republic during the 2020 is evaluated in the 
updated Communication Strategy included in the Annex E to this Strategic Report.

The National Focal Point shares every publicity activity of the Programme Operators at the 
national webpage www.eeagrants.sk/www.norwaygrants.sk, on its Facebook profile and on its 
YouTube channel with the aim to achieve the best communication results and create positive 
image of the Grants . The National Focal Point closely cooperates with the Communication 
Department at the Ministry and tries to continuously search for interesting "project stories", 
ideas or sources of information for their further high-quality communication and promotion. 

In 2020 the National Focal Point started with the creation of introductory videos about pre-
defined projects implemented in Slovakia. These videos were developed in last quarter of 2020 
and their promotion was planned as part of Facebook campaign “Grants in a nutshell” 
launched at the beginning of 2021. The ambition is to have a short clip presenting basic fact on 
each supported project. The National Focal Point cooperates on this activity with the 
Programme Operators.

The National Focal Point also closely cooperates with the Norwegian Embassy in Slovakia. The 
Embassy has amassed the data from the National Focal Point and created a virtual map 

http://www.eeagrants.sk/www.norwaygrants.sk
https://www.facebook.com/Granty-EHP-a-N%C3%B3rska-na-Slovensku-116525705145104/
https://www.youtube.com/channel/UCMOc-pUxDiqMuqaItaLxQxQ
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including information about all projects supported by the EEA and Norway Grants in Slovakia 
since 2004. This web tool is regularly updated with information on new projects supported in 
the current programming period. 

The Facebook page EEA and Norway Grants in Slovakia was also involved in the Christmas 
campaign of the Royal Norwegian Embassy with the title “Advent reading”. During the Advent 
season, the National Focal Point shared 24 videos published at the Royal Norwegian Embassy 
Facebook profile, each video representing a chapter from the Christmas book, read by famous 
Slovak actors. The author of this book is popular Norwegian writer Maja Lunde who together 
with an award-winning illustrator Lisa Aisato created an unforgettable Christmas story. This 
activity is a result of the excellent cooperation between the Royal Norwegian Embassy in 
Slovakia, the National Focal Point and the Slovak National Theatre.

The National Focal Point also contributed to the communication initiative called “Norwegian 
Days” organised by the Royal Norwegian Embassy in Slovakia. At the beginning of June 2020, 
a discussion show “Pod Lampou” (Under the lamp) broadcasted online an “evening discussion” 
with H.E. Nervik and Mr. Mojžiš, representing the EEA and Norway Grants and its presence in 
the Slovak Republic. This show is part of programming structure of Slovak well-known opinion 
forming weekly magazine Týždeň. The broadcast has almost 7,000 recipients and is still 
available via Facebook. This activity can be considered as the one of the highest-attended 
communication measures of the year. 

It is necessary to emphasise that dealing with all types of media representatives at national 
and regional level was significantly improved. At the same time, the communication through 
Facebook was greatly enhanced. The increase of likes on Facebook during 2020 was significant 
– more than 23.6% in comparison with data from 2019. Number of followers was increased by 
more than 28.7%. Some posts reached more than 3,000 views. Interesting information is, that 
achievement of 1,000 likes of our Facebook profile came exactly on the Norwegian National 
Day on 17 May 2020.

In relation to substantial strengthening of sharing of all communication ideas between the 
Programme Operators and Royal Norwegian Embassy in Slovakia, the National Focal Point 
created a new communication forum called "Communication network of the Grants". This 
working group is similar to the "Monthly Catch-up Meetings", which was created by the FMO 
for regular communication with the National Focal Points. The representatives of Active 
Citizens Fund are also invited to the meetings. creating the network, the National Focal Point 
aims to lead a systematic, continuous and effective communication of the Grants in Slovakia 
as well as significant enhance the quality of communication. This group meets on a monthly 
basis and the meetings are held several days before the scheduled “Monthly Catch-up 
Meetings” with the FMO. 

8. MONITORING AND EVALUATION

a. Monitoring
The National Focal Point carries out monitoring continuously, through each and every phase 
of the EEA and Norway Grants implementation. With all Programmes running, the National 
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Focal Point performed mostly compliance-based monitoring of the activities performed by the 
Programme Operators. This was focused mainly on:

 Calls for Proposals

 Selection process

 Verification of Annual Programme Reports and Interim Financial Reports.

Within these compliance checks, the National Focal Point verifies if:

 the Principles of Implementation are being followed;

 the Principles of Cooperation are being followed; 

 the Legal Framework is being complied with; 

 the results are likely to be achieved;

 the risks are being continuously evaluated and mitigation measures are being taken.

In 2020 the regular monitoring of the Programme Business and Innovation was carried out. 
The monitoring was focused on risks assessment and implementation of the communication 
plan and was performed from July till November 2020. Due to the COVID-19 pandemic 
situation, the National Focal Point avoided on-site visit and the monitoring was conducted via 
questionnaire filled out by the Programme Operator and communication via e-mail. 

The main finding of the National Focal Point was related to staffing, i.e. unoccupied positions 
within the project team. For this reason, the National Focal Point formulated a 
recommendation to ensure that the position of head of the finance unit is filled as soon as 
possible, but no later than before the start of projects implementation. In addition, the 
National Focal Point recommended to the Programme Operator to pay increased attention to 
the risk management of the Programme as well as to the timely implementation of the 
declared mitigation measures.

The overall result of the monitoring of the Business and Innovation Programme is “Good”, 
which means the implementation of the Programme is proceeding according to plan or with a 
slight delay, some improvements are needed. Some shortcomings have been identified. These 
shortcomings have little impact on the implementation of the Programme. Formative mid-
term evaluation of the Programme is planned in 2022.

Planned monitoring of the Domestic and Gender-based Violence Programme was not 
conducted, as the Programme was suspended for most of 2020. 

b. Evaluation
According to the evaluation plan included in the Annex B to this Strategic Report, the first 
evaluations (mid-term) will be conducted in 2022. The plan was updated in terms of budget, 
reflecting the reallocation of the reserve into the Programmes Climate Change and Culture.

9. ISSUES FOR THE ANNUAL MEETING
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There is no special proposal for the discussion at the Annual Meeting suggested.

ANNEXES

A. Risk assessment and management plan
B. Evaluation plan
C. Cooperation with Donor Programme Partners and International Partner 

Organisations
D. Technical assistance report



31

Annex A: Risk assessment and management plan

SK-INNOVATION
Overall level of risk

3
Risks Previously planned response Actual response Planned future response

Wide – range results framework set 
in the Concept Note causing 
complications in application of 
respective State Aid rules within the 
Programme.

The NFP will continue with close 
monitoring of the Programme and 
will provide further support to the 
PO with preparation of the State aid 
scheme as well as preparation of 
the Calls for proposal.

The NFP provides the PO with 
consultations whenever necessary. 
The State Aid Scheme was prepared 
by the PO at the end of 2020.

The NFP will continue with close 
monitoring of the Programme and 
will provide further support to the 
PO with preparation of the Calls for 
proposal.

Lack of time for project
implementation
 

New risk identified in 2020.

The NFP provides the PO with 
consultations whenever necessary 
and closely monitors the 
development of the Calls.

The NFP will create adequate 
pressure on the PO to announce the 
Calls for proposals as soon as 
possible to mitigate the delay in 
implementation.

Implementation difficulties due to 
COVID-19 pandemic

New risk identified in 2020.

General information on potential 
situations arising from the spread of 
COVID-19 with an impact on the 
implementation of projects under 
the EEA and Norway Grants 2014-
2021 were published at the national 
website in August 2020. The NFP 
helped the PO to organise on-line 
seminar for potential applicants 
under BIN SGS01 in July 2020, on-
line Cooperation Committee 
meeting in October 2020, provided 
technical equipment and assistance, 

NFP will monitor the developments 
under the Programme and provide 
further assistance if needed.
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including sharing of best practice in 
organisation of on-line events.

SK-CLIMATE
Overall level of risk

1
Risks Previously planned response Actual response Planned future response

Difficulties related to public 
procurement resulting in delays and 
ineligible expenditures.

NFP will monitor the developments 
under the Programme.

The NFP provides the PO with 
consultations whenever necessary.

NFP will invite the PO to seminar on 
public procurement organised for 
the Project Promoters and further 
monitor the developments under 
the Programme.

Implementation difficulties due to 
COVID-19 pandemic

New risk identified in 2020.

The NFP encouraged the PO to 
implement mitigation measures 
suggested in the FMO letter on 
COVID-19 implications from April 
2020; General information on 
potential situations arising from the 
spread of COVID-19 with an impact 
on the implementation of projects 
under the EEA and Norway Grants 
2014-2021 were published at the 
national website in August 2020.

NFP will monitor the developments 
under the Programme and provide 
assistance if needed.

SK-LOCALDEV
Overall level of risk

1
Risks Previously planned response Actual response Planned future response

Difficulties related to public 
procurement resulting in delays and 
ineligible expenditures.

NFP will monitor the developments 
under the Programme.

The NFP provides the PO with 
consultations whenever necessary.

NFP will organise seminar on public 
procurement for the Project 
Promoters and further monitor the 
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developments under the 
Programme.

Implementation difficulties due to 
COVID-19 pandemic

New risk identified in 2020.

The NFP encouraged the PO to 
implement mitigation measures 
suggested in the FMO letter on 
COVID-19 implications from April 
2020; General information on 
potential situations arising from the 
spread of COVID-19 with an impact 
on the implementation of projects 
under the EEA and Norway Grants 
2014-2021 were published at the 
national website in August 2020.

NFP will monitor the developments 
under the Programme and provide 
assistance if needed.

SK-DOMESTIC
Overall level of risk

3
Risks Previously planned response Actual response Planned future response

Low interest from potential 
applicants in open calls due to other 
available funding mechanisms and 
low capacity of the organisations 
active in the area. 

NFP will continue targeted 
promotion of the Programme 
among potential applicants. 

Due to the negotiations on the 
focus of the Programme that took 
place in 2020 the NFP postponed its 
activities related to promotion of 
the Programme and closely 
followed the development.

NFP will continue targeted 
promotion of the Programme 
among potential applicants.

Lack of time for project
implementation
 

New risk identified in 2020.

The NFP provides the PO with 
consultations whenever necessary 
and closely monitors the 
development of the Calls.

The NFP will create adequate 
pressure on the PO to announce the 
Calls for proposals as soon as 
possible to mitigate the delay in 
implementation.
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Implementation difficulties due to 
COVID-19 pandemic

New risk identified in 2020.

The NFP encouraged the PO to 
implement mitigation measures 
suggested in the FMO letter on 
COVID-19 implications from April 
2020; General information on 
potential situations arising from the 
spread of COVID-19 with an impact 
on the implementation of projects 
under the EEA and Norway Grants 
2014-2021 were published at the 
national website in August 2020.

NFP will monitor the developments 
under the Programme and provide 
assistance if needed.

SK-CULTURE
Overall level of risk

1
Risks Previously planned response Actual response Planned future response

Difficulties related to public 
procurement resulting in delays and 
ineligible expenditures.

NFP will monitor the developments 
under the Programme.

The NFP provides the PO with 
consultations whenever necessary.

NFP will organise seminar on public 
procurement for the Project 
Promoters and further monitor the 
developments under the 
Programme.

Implementation difficulties due to 
COVID-19 pandemic

New risk identified in 2020.

The NFP encouraged the PO to 
implement mitigation measures 
suggested in the FMO letter on 
COVID-19 implications from April 
2020; General information on 
potential situations arising from the 
spread of COVID-19 with an impact 
on the implementation of projects 
under the EEA and Norway Grants 

NFP will monitor the developments 
under the Programme and provide 
assistance if needed.
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2014-2021 were published at the 
national website in August 2020.

SK-GOVERNANCE
Overall level of risk

2
Risks Previously planned response Actual response Planned future response

Difficulties related to meet the EU 
standard implementation rules on 
the side of Ukrainian project 
partners.

NFP will monitor the developments 
under the Programme.

The NFP provides the PO with 
consultations whenever necessary.

NFP will organise seminar on 
implementation rules for the 
Project Promoters and further 
monitor the developments under 
the Programme.

Implementation difficulties due to 
COVID-19 pandemic

New risk identified in 2020.

The NFP encouraged the PO to 
implement mitigation measures 
suggested in the FMO letter on 
COVID-19 implications from April 
2020; General information on 
potential situations arising from the 
spread of COVID-19 with an impact 
on the implementation of projects 
under the EEA and Norway Grants 
2014-2021 were published at the 
national website in August 2020.

NFP will monitor the developments 
under the Programme and provide 
assistance if needed.



 

Annex B – Evaluation Plan  Strategic Report for 2020 

Programme Information Evaluation Information 

Programme # and 
title 

Sector 
Duration 

(Start/ 
End) 

Budget 
(EUR) 

Type of 
Evaluation 
Formative/ 
Summative 

Impact/ 
Implementation 

Evaluation 
Objectives 
Reason and 

learning 
goals 

Timing 
Mid-term 
or Final 

Evaluation 
(ex post) 

Year 

Data needs 
and 

collection 
methods 
Reports; 

interviews; 
surveys; 

other 

Evaluation 
Start/End 

Date 

Evaluation 
Budget 
(EUR) 

Past 
Evaluations 

(if any): Type 
and 

Completion 
Date 

Learning and Knowledge 
Sharing 

Who will benefit from the 
evaluation? How will 
findings be shared? 

Business 
Development, 
Innovation and 

SMEs 

Innovation, 
Research, 

Education and 
Competitiveness 

TBD 23,529,412 
Formative / 

Implementation 

Relevance / 
Coherence, 
Efficiency 

Mid-term 
Evaluation 

Reports, 
interviews, 
analysis / 
surveys 
(TBD) 

2022 17,000 N/A 

Evaluation Report and its 
summary for general public 
will be published at the NFP 
webpage and distributed to 
all relevant stakeholders. 
 
Result of the evaluation will 
be shared across sectors 
and other partners from BS 
and DS. 
 
Depending on the findings, 
the NFP will request 
response from relevant 
subjects how will be the 
findings taken into account 
for future decision making 
process. 

Local 
Development, 

Poverty 
Reduction and 
Roma Inclusion 

Social Inclusion, 
Youth 

Employment 
and Poverty 
Reduction 

TBD 17,647,059 
Summative / 

Impact 
Impact / 

Sustainability 
Final 

Evaluation 

Reports, 
interviews, 

surveys 
(TBD) 

2024 17,000 N/A 

Climate Change 
Mitigation and 

Adaptation 

Environment, 
Energy, Climate 
Change and Low 

Carbon 
Economy 

TBD 21,430,588 
Summative / 

Impact 
Impact / 

Sustainability 
Final 

Evaluation 

Reports, 
interviews, 

surveys 
(TBD) 

2024 17,000 N/A 

Cultural 
Entrepreneurship, 
Cultural Heritage 

and Cultural 
Cooperation 

Culture, Civil 
Society, Good 
Governance, 

and 
Fundamental 

Rights and 
Freedoms 

TBD 23,071,765 
Summative / 

Impact 
Impact / 

Sustainability 
Final 

Evaluation 

Reports, 
interviews, 

surveys 
(TBD) 

2024 17,000 N/A 

Good 
Governance, 
Accountable 
Institutions, 

Transparency / 
Cross-border 
Cooperation 

Culture, Civil 
Society, Good 
Governance, 

and 
Fundamental 

Rights and 
Freedoms 

TBD 10,000,000 
Summative / 

Impact 
Impact / 

Sustainability 
Final 

Evaluation 

Reports, 
interviews, 

surveys 
(TBD) 

2024 17,000 N/A 
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Programme Information Evaluation Information 

Programme # and 
title 

Sector 
Duration 

(Start/ 
End) 

Budget 
(EUR) 

Type of 
Evaluation 
Formative/ 
Summative 

Impact/ 
Implementation 

Evaluation 
Objectives 
Reason and 

learning 
goals 

Timing 
Mid-term 
or Final 

Evaluation 
(ex post) 

Year 

Data needs 
and 

collection 
methods 
Reports; 

interviews; 
surveys; 

other 

Evaluation 
Start/End 

Date 

Evaluation 
Budget 
(EUR) 

Past 
Evaluations 

(if any): Type 
and 

Completion 
Date 

Learning and Knowledge 
Sharing 

Who will benefit from the 
evaluation? How will 
findings be shared? 

Domestic and 
Gender-based 

Violence 

Justice and 
Home Affairs 

TBD 10,588,235 
Formative / 

Implementation 

Relevance / 
Coherence 

Effectiveness 

Mid-term 
Evaluation 

Reports, 
interviews, 
analysis / 
surveys 
(TBD) 

2022 17,000 N/A 
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Annex C: Cooperation with Donor Programme Partners and International Partner Organisations
Business Develpment, Innovation and SMEs

Programme Operator and Partners

Programme Operator: Research Agency 

Donor Programme 
Partners:

Innovation Norway (IN)

Norwegian Agency for International Cooperation and Quality 
Enhancement in Higher Education (DIKU)

National Agency of International Education Affairs (AIBA)

The PO stated that all DPPs have played a key role in advising on the use of the Fund for Bilateral Relations, approving the Bilateral Activity Plans and 
assisting in the project partner search. The PO sees the benefit in the ability and the competence of the DPPs and partners who were able to react 
quickly to the new situation and began to organize online seminars and digital matchmaking events, which provided an opportunity to search for 
partners through their own websites and promoted links of companies operated in the programme focus areas.

Within the Business part of the Programme, the DPP Innovation Norway has not provided the NFP with their assessment of cooperation, but there 
were many joint activities carried out in 2020. The PO participated as a co-organizer at three matchmaking and B2B events organized by the Innovation 
Norway and focused on searching potential business partners from the donor states. First event took place in Oslo, others were due to the COVID-19 
pandemic taken into digital format.

The participation of DIKU and AIBA is crucial especially to the Educational part of the Programme. Both DPPs feel that despite the slow start of the 
Programme in previous year, 2020 was constructive regarding communication and cooperation and progress within the educational part of the 
Programme has been made. They are happy that the PO have worked results oriented to find solutions to some of these challenges, both in terms of 
an added focus to digital activities in the open call but also by transforming the bilateral travel grant to a grant for small scale initiatives. Although the 
launch of the call is delayed, DIKU is assessing the education component as low risk and believe the call is on track to be published in early 2021 which 
will ensure adequate time to carry out the selection and implementation of projects.
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Climate Change Mitigation and Adaptation

Programme Operator and Partners

Programme Operator: The Ministry of Environment of the Slovak Republic

Donor Programme 
Partners:

The Norwegian Water Resources and Energy Directorate (NVE)

The Directorate for Civil Protection and Emergency Planning 
(DSB)

The Norwegian Environment Agency (NEA)

The PO has not provided the NFP with assessment of their cooperation with the DPPs, but from the monitoring of the NFP and information on joint 
activities performed in 2020 it is safe to assume the cooperation is smooth and successful. 

All three DPPs stated that cooperation and communication with the PO works very well and is good in all aspects. According to their opinion the PO 
seems to be very well organized, professional, works systematically and efficiently, and the programme seems to be running well. Meetings in the 
Cooperation Committee and Selection Committee run smoothly and are well prepared – also during the COVID-19 crisis. There have been several 
fruitful discussions, and the PO has been open-minded and willing to include DPPs advice and suggestions.

Cultural Entrepreneurship, Cultural Heritage and Cultural Cooperation

Programme Operator and Partners

Programme Operator:
 Ministry of Investments, Regional Development and 
Informatization of the Slovak Republic

Donor Programme 
Partners:

 The Norwegian Directorate for Cultural Heritage (RA)

 Arts Council Norway (ACN) 
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The close cooperation between both DPPs and PO representatives included mainly sessions of Cooperation Committee (both in person in February 
2020 in Norway and per rollam) and Selection Committee of Culture Programme. Due to Covid-19 restrictions all Selection Committee meetings were 
organized in on-line format in March and April 2020 with active and fruitful participation of all DPPs´ representatives. Both DPPs provided the PO with 
the expertise on the eligibility of potential donor project partners and the opinions on the level and quality of proposed partnership.

The Directorate for Cultural Heritage (Riksantikvaren) states that despite 2020 being a challenging year for bilateral cooperation, the Culture 
Programme progressed without much delays and the projects from Call CLT01 are now ready to start their implementation. They find that the 
cooperation with the PO works very well and that the communication is good. The Arts Council Norway highlights quick adaptation of the PO to the 
pandemic COVID-19 situation by introducing digital and accessible way of communicating (through MS Teams), which the ACN has used as best 
practice example for other POs. ACN also appreciates the POs willingness to use digital tools such as MS Teams even for more unofficial topics. There 
are a few reflexes which are not quite in place (related to the PO notifying ACN as DPP at an early stage when issues arise with donor state entities), 
but for the most part they experience the cooperation as very good and there is also an improvement here. DPP have a high level of confidence and 
trust in the PO, and look forward to continue the good cooperation in the implementation phase of the selected projects in CLT02 and in the process 
ahead for CLT03.

Domestic and Gender-based Violence

Programme Operator and Partners

Programme Operator:
Ministry of Investments, Regional Development and 
Informatization of the Slovak Republic

Donor Programme 
Partner:

Norwegian Directorate of Health

International Partner 
Organisation:

Council of Europe (CoE)

Other Programme 
Partner:

Ministry of Labour, Social Affairs and Family of the Slovak 
Republic
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The Programme Operator very much appreciates continued excellent cooperation with the DPP and IPO and the benefits from this partnership. The 
DPP and IPO are voting members of the Selection Committee and also members of the Cooperation Committee. This fact PO appreciates very much 
due to high competence and expertise of these partner organisations. The PO draws from this excellent cooperation with both partners also in open 
discussions on the future direction of the Programme.

From the perspective of the DPP, the excellent dialogue between the PO and the DPP has been a success story – even with the challenges COVID-19 
represents. The digital meeting mode has been professionally executed from the side of the PO, and the quality of work has been maintained on a 
high level. However, they look forward to direct contacts and to overcoming the temporary obstacles in bilateral developments. The long experience 
from the previous period and the stability in the staff in PO has facilitated the exchange. The PO has worked extremely hard to prepare the calls and 
involved the DPP when appropriate. Despite the challenging situation with potential changes in the Programme, the collaboration has been active and 
fruitful.

The Council of Europe states that the relationship with the PO continues to be positive and productive. Communication by the PO has been regular 
and consistent, which was particularly useful as problems with implementation became apparent in 2020. Regarding the current challenges in 
implementation, the PO has sought to provide balance to the role while also trying to maintain agreements with the donor and stakeholders. The 
Council of Europe remains committed to assisting Slovakia to obtain programme objectives, focusing on its delivery in line with European standards. 
As IPO, the CoE looks forward to CC meetings by video or face-to-face as safety measures allow.

Good Governance, Accountable Institutions, Transparency / Cross-border Cooperation 

Programme Operator and Partners

Programme Operator:
Ministry of Investments, Regional Development and 
Informatization of the Slovak Republic

Donor Programme 
Partner:

The Norwegian Barents Secretariat 

IPO:
Organisation for Economic Cooperation and Development 
(OECD)
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the Programme. During the Cooperation Committee Meeting in September 2020, the OECD shared some helpful and valuable ideas on how to 
effectively manage the digital ways of communication and the importance to consider new ways of management in the future. The OECD also 
expressed their opinion not to wait with the launch of the open calls within the bilateral fund as it is challenging to predict how long the pandemic will 
last, but rather to adapt the calls, so the initiatives can be implemented in digital/online ways. 

The overall cooperation, day-to-day communication as well as communication through the Cooperation Committee with the DPP – the Norwegian 
Barents Secretariat – is very good. The DPP was proactive in the selection of the experts for the projects’ evaluation, during the Cooperation Committee 
Meetings throughout the year as well as during the Selection Committee Meeting. The PO especially appreciates the experience with the cross-border 
cooperation with Russia during COVID-19 pandemic the DPP shared at Cooperation Committee Meeting as well as the ideas and improvements how 
to implement the projects during the pandemic. The PO found the discussion very helpful and inspirational for the implementation of the projects 
within the programme.

From the OECD 2020 Annual Report: “The cooperation with the [Slovak] PO has been fruitful, including through input on the selection criteria for the 
small grants scheme and the participation (as an Observer) in the Selection Committee. The PO has been highly reactive to communications from the 
OECD, including to those that aimed at finalising the administrative details related to the two PDPs in which the OECD is involved.” In addition, the 
OECD representative stated that all meetings held throughout 2020 were extremely well organised by the PO, despite the challenging circumstances 
brought about by the pandemic.

Fragments from Norwegian Barents Secretariat annual progress report for 2020: 

“This cooperation with our Programme Operator (PO) goes back to the previous FM period and has always been functioning very well, which was also 
the case in 2020. The Barents Secretariat has been in frequent communication with the PO throughout the year, both via e-mail and video calls. The 
PO approaches every meeting in a highly professional end well-structured manner and always takes the DPP’s advice into account. The DPP sees this 
as a very important factor in the programme implementation.” 

“At the moment, the main risk in the programme is the lack of in-person contact due to COVID-19. Because of this, it is difficult to have joint activities 
and thus reach the full potential of the cooperation, both on the programme level and project level. The PO has taken some measures to improve the 
situation through digital solutions (video meetings). The DPP believes that video meetings present a good temporary solution to these circumstances, 
but hopes that the COVID-19 situation will improve in the second half of 2021.”
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Local Development, Povetry Reduction and Roma Inclusion

Programme Operator and Partners

Programme Operator:
Ministry of Investments, Regional Development and 
Informatization of the Slovak Republic

IPO:  Council of Europe (CoE)

During 2020 the Cooperation Committee where the Council of Europe is a member met three times. The calls texts drafts were subject to the 
Cooperation Committee reviews. The Council of Europe provides the PO with valuable comments to the calls draft and selection criteria. The PO 
appreciate a lot their experience and knowledge, as well as international best practise and their advices and point of view from a different level.

The representative of the Council of Europe reported that they have established a very positive and constructive cooperation with the Programme 
Operator. The PO takes a highly participatory approach to the management of the Programme and is very open to the Council of Europe expertise on 
youth work for social inclusion, Roma inclusion and quality inclusive education, all key themes of the Programme. The PO has a very good assessment 
of the needs of the target groups, existing externally funded initiatives and areas in need of further support, which results in a strategic and sustainable 
approach. It works very closely with all relevant Government agencies in the thematic areas tackled by the Programme, but also with non-
governmental organisations and experts, an approach that the CoE actively promote and support. To conclude, the work of the Programme Operator 
stands out for its professionalism, organization and expertise in the areas tackled by the programme, as well as for its participatory approach to the 
development and implementation of the Programme. The CoE is pleased to act as an IPO within this Programme and to be able to contribute to the 
achievement of its social inclusion objectives.
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Introduction: 

The National Focal Point (NFP) originally elaborated the Communication Strategy (CS) in May 2017, 

at the time when the respective Programme Operators were preparing the Concept Notes.  

Generally, the CS will be updated based on need but at least once a year in the Strategic Report. 

Before the updated version will be prepared, an evaluation and monitoring of all realised publicity 

activities will be done. 

This update of the CS reflects mainly current timeframe of implementation (2021). The next update 

of the CS will be carried out in 2022 when majority of the Calls for proposals is expected to be 

closed and implementation of projects will be ongoing. 

The National Focal Point – EEA and Norway Grants Strategic Actions Unit of the Grants is 

responsible for the elaboration, updating, monitoring and evaluation of this CS. The CS and its 

implementation will be done in close cooperation with the Royal Norwegian Embassy in Bratislava 

(Norwegian Embassy).  

1. Objective 

The overall aim of the communication measures is to increase public awareness on existence of the 

EEA and Norway Grants 2014 – 2021 in Slovakia and provide information to the public on its 

objectives, possibilities, implementation and impact, as well as make the cooperation with the Donor 

States – Iceland, Liechtenstein and Norway more visible. 

The partial aims shall be: 

a) Increase public awareness and inform the general public about the possibilities provided by the 

EEA and Norway Grants 2014 – 2021. 

b) Increase public awareness about the Donor states and their roles, and about the mutual 

cooperation between the Slovak Republic and the Donor states. 

c) Inform potential project promotes and their partners about the availability of the EEA and Norway 

Grants. 

d) Communicate and present the achieved results and impact of the EEA and Norway Grants. 

2. Target groups  

1. Primary target group of the NFP`s communication measures is the general public,  

2. Secondary target group consists of Programme Operators and potential project promoters, 

FMO/FMC, Donor Programme Partners, and International Partner Organisations and partner entities 

from Iceland, Liechtenstein and Norway, 

3. Tertiary target group is the professional public and media. 

For all three target groups, but mainly for group 1, the overall message “Working Together for a 

Green, Competitive and Inclusive Europe” will be massively promoted. 



3 
 

The national slogan of the EEA and Norway Grants “Together for good ideas” will be promoted under 

implementation of communication measures at the NFP/PO level. The national slogan was selected 

based on result of competition for public “The best national slogan of the Grants” that was part of 

information campaign “Grants in a nutshell” launched on Facebook from October to November 2018.  

Communication network with the POs: At the beginning of 2021, the NFP created non-formal 

working group “Communication network of the Grants”, consisting of the NFP and all POs (in case 

that the NFP is also the PO a member of the working group is relevant project manager) and the 

Norwegian Embassy. The working group will meet regularly, in order to substantially strengthen 

sharing of all communication ideas. By this way, the National Focal Point would like to bring very 

systematic, continuous and effective approach to the communication of Grants in Slovakia. 

3. Strategies 

The NFP established shorter working titles and abbreviations of the Programmes to be used within 
standard daily communication focused mainly on general public (with exception of legal documents). 

Official title of the Programme Shorter title Abbreviation 

Business Development, Innovation and 
SMEs 

Business and Innovation BIN 

Climate Change Mitigation and Adaptation Climate change ACC 

Cultural Entrepreneurship, Cultural Heritage 
and Cultural Cooperation 

Culture CLT 

Good Governance, Accountable Institutions, 
Transparency / Cross-border Cooperation 

Good Governance and Cross-
border Cooperation  

GGC 

Local Development, Poverty Reduction and 
Roma Inclusion 

Local Development and Inclusion LDI 

Domestic and Gender-based Violence Domestic and Gender-based 
Violence 

DGV 

 

The provided information will be tailored to the target groups and different types of communication 

channels will be used: 

TARGET GROUP  
 

Type of provided information   Type of communication 
channels  

1. General public - “basic” information about the 
new  period of the EEA and 
Norway Grants 
- information about the actual 
status of the implementation of 
the EEA and Norway Grants and 
achieved results and outcomes 
- information about cooperation 
(what could be achieved together 
or what has been already 
achieved) among the Slovak 
Republic and the Donors states 

- media (print media, on line 
media, TV and radio); 
- websites: www.eeagrants.sk or 
www.norwaygrants.sk  
- Social media – Facebook 
- major information activities 
organized by the NFP 
- brochures and leaflets 
  

http://www.eeagrants.sk/
http://www.norwaygrants.sk/
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2. POs and potential 
project promoters, 
FMO/FMC, DPPs, and IPOs 
and partner entities from 
the donor states 
 

- Information about the actual 
status of the implementation, 
specially about the calls 

- Information about the 
approved, contracted and 
implemented projects and 
bilateral activities 

- Information about the 
possibilities of bilateral 
cooperation, especially about 
the call under the BF 

- Information about the new 
guidelines 

- Information about the achieved 
results and outcomes 

 

-  media (print media, online 
media, radio, TV); 

- websites: www.eeagrants.sk or 
www.norwaygrants.sk  
- Social media – Facebook 
- major information activities 
organized by the NFP 
- workshops and seminars 
focused on rules and 
requirements of the EEA and 
Norway Grants 
-matchmaking seminars focused 
on possibilities given by the BF 
- study trips 
- events organized mainly for 
youth to bring together young 
people from Slovakia and from 
the Donor states to introduce 
them different projects supported 
by the EEA and Norway Grants, to 
give them the opportunity to 
make new contacts and to get to 
know Slovakia and the Donor 
states (events such as Herkules 
on bicycle organized in the 
summer of 2016)    
- brochures and leaflets 

3. Professional public and 
media 

- Information about the actual 
status of the implementation, 

- Information about the 
approved, contracted and 
implemented projects and 
bilateral activities 

- Information about the 
possibilities of the bilateral 
cooperation,  

- Information about the achieved 
results and outcomes  

 

- media (print media, online 
media, radio, TV); 

- websites: www.eeagrants.sk or 
www.norwaygrants.sk  
- Social media – Facebook 
- major information activities 
organized by the NFP / for media 
press conferences 
 - study trips 
-  direct emails 
- brochures and leaflets 

 

 

 

4. Major activities  

The NFP will, during the whole implementation period, organize several publicity activities. The NFP 

will coordinate its publicity activities with the POs` publicity activities and with the Royal Norwegian 

Embassy`s publicity activities to avoid possible duplicity. As the minimum, the following publicity 

activities are planned to be organized by the NFP: 

 

http://www.eeagrants.sk/
http://www.norwaygrants.sk/
http://www.eeagrants.sk/
http://www.norwaygrants.sk/


5 
 

Activity Preliminary 
term 

Target 
Group 

The  aim Communication channels 

1. Launching 
conference(s) 

IV. Q 2018 All target 
groups 

partial aims 
a), b) and c) 

- websites: 
www.eeagrants.sk or 
www.norwaygrants.sk  
- Social media – Facebook 
- for media press conferences 
- direct emails 
- leaflets 

2. Closing conference(s) 2024 All target 
groups 

partial aims 
b) and d) 

- websites: www.eeagrants.sk 
or www.norwaygrants.sk  
- Social media – Facebook 
- media press conferences 
- study trips to visit selected 

projects 
- direct emails 
- brochure 

3. Other activities will 
be organized based on 
progress in the 
implementation, needs 
and opportunities. The 
NFP is fully aware of the 
minimal requirement to 
organize at least three 
major activities.  

2019 - 2023 All target 
groups 

All partial 
aims 

 

 

5. Web strategy (dedicated website, use of social media) 

The web strategy, as one of the partial communication strategies, will contribute to reach the overall 

aim of the communication measures. Through the websites information to all target groups will be 

provided. 

There will be a single web page for both FMs manged by the NFP.  It is possible to hyperlink this web 

page via both addresses www.eeagrants.sk and www.norwaygrants.sk. Under this webpage there 

will be subpages for all programmes (one subpage per one programme). For those programmes 

which are manged by the NFP, all information will be available on this relevant subpage. For 

Environment and Business programs the most important information will be published along with a 

link to their official webpages. The NFP will cooperate with all POs to ensure that actual and 

appropriate information are published in both languages (Slovak and English language). 

The total traffic at the above mentioned webpages in 2016: A total of 121,142 page views and 34,321 

visits were recorded, with returning visitors accounting for 45.20% and new visitors of the website 

accounting for 54.80%.  

The NFP administers a profile on Facebook under the title “EEA and Norway Grants Slovakia”. At the 

end of May 2017, the Facebook profile had 540 likes. In addition, it is allowed to publish a link to 

news published by any other entity on NFP`s Facebook account.  

http://www.eeagrants.sk/
http://www.norwaygrants.sk/
http://www.eeagrants.sk/
http://www.norwaygrants.sk/
http://www.eeagrants.sk/
http://www.norwaygrants.sk/


6 
 

For the time being, the NFP does not administrate any account on LinkedIn, Twitter or Instagram.  

The NFP as part of the Government Office has to follow the internal rules concerning PR, including 

social media.  

6.  Department responsible for implementation of measures including contact person 

The Strategic Actions Unit of the Grants is responsible for the implementation of the CS. 

The main contact person: 
Head of the Strategic Actions Unit of the Grants 
Martina Szabóová 
Phone: +421 2 2092 8447 
Email: martina.szaboova@vicepremier.gov.sk 
 
The deputy contact person: 
Bilateral Funds and Publicity Manager 
Boris Striženec 
Phone: +421 2 2092 8448 
Email: boris.strizenec@vicepremier.gov.sk 

 

7. Plan for evaluation  

The NFP will have to evaluate the communication activities which were done mainly in terms of 

visibility and awareness of the EEA and Norway Grants. The evaluation is necessary to ensure that 

the overall aim and partial aims will be reached. The plan for evaluation will regularly be updated 

based on the update of the plan of communication activities. 

Indicators of the overall  
aim 

Units Target value Source of 
information 

Deadline for 
next evaluation 

Number of processed 
questionnaires 

number 4500 Annual Projects 
Reports and Final 
Projects Reports 

2022, 2024 

Percentage of respondents 
who knew of the EEA and 
Norway Grants prior to 
completing the 
questionnaire.  

% 70 % Annual Projects 
Reports and Final 
Projects Reports 

2022, 2024 

The number of 
respondents who correctly 
answered at least three 
questions from the 
questionnaire.  

number 65 % Annual Projects 
Reports and Final 
Projects Reports 

2022, 2024 

Number of respondents 
who were able to answer 
the question “which 
countries contribute to the 
EEA Grants” 

number 55 % Annual Projects 
Reports and Final 
Projects Reports 

2022, 2024 

Indicators of the partial  
aims 

Units Target value Source of 
information 

Deadline for 
evaluation 

Major activities including 
press conferences 

number 3 Invitation, program, 
attendance sheet 

2019 
2022 
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2024 

Total number of web page 
view per year 

number 150,000 Google Analytics  1Q 2022 

Increased total number of 
likes on Facebook  

number 1,500 Facebook Statistics 1Q 2022 

Brochure about the 
achieved results and 
outcomes  

number  400  List of participants of 
events where the 
brochure will be 
distributed, 
distribution list  

2024 

  

8. Evaluation of achieved values of indicators 

Due to the complications caused by the COVID-19 pandemic, there are delays in many Programmes 

implemented and thus the first evaluation of Indicators of the overall aim stated in chapter 7 will be 

in 2022, when it is expected that majority of projects to be supported within the programming period 

will be already contracted and in the phase of implementation. 

Indicators of the 
partial  aims 

Baseline  Target Achieved Comment 

Major activities 
including press 
conferences 

0 3 1 Launching Conference of the EEA 
and Norway Grants 2014 – 2021, 
November 2018; due to the status 
of implementation of the 
Programmes in 2020, the major 
activity was postponed, as there 
would not have been sufficient 
information to communicate. 

Increased total 
number of web 
page view 

121,142 150,000*  178,001 Google Analytics for period 01/2020 
– 12/2020 

Increased total 
number of likes on 
Facebook  

540 1,200* 1,198 Facebook Statistics at the end of 
February 2021; number of 
“followers” was 1,297. 

Brochure about the 
achieved results 
and outcomes  

0 400  0  

* target value was set for period until 2021. New target value for reporting period until 2022 was set 

in the chapter 7.   
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Annex 1: SWOT analysis 

STRENGHTS OPPORTUNITIES  
- Dominantly positive connotations linked to the EEA 

and Norway Grants; 
- Simpler  administration procedures of the projects 

financed by the EEA and Norway Grants in 
comparison with the Structural Funds; 

- Experienced team at the NFP with implementation 
of  EEA and Norway Grants (the NFP`s team has 
been working with these grants since programing 
period 2004-2009); 

-  Close and good cooperation with the Royal 
Norwegian Embassy in Bratislava and the FMO; 
 

- To increase the overall awareness of general 
public about opportunities, results and impact 
brought by the EEA and Norway grants ; 

- To support development of partnership between 
Slovak and Donor State Entities through effective 
communication;  

- To promote the simpler administration 
procedures of the projects financed by the EEA 
and Norway grants in comparison with Structural 
Funds; 

- Promote the high degree of transparency 
through effective communication; 

 

WEAKNESSES  THREATS 

- Low interest of media in “project success stories””;   
- Limited budget for publicity 

- Negative experiences of potential applicants with 
the Structural Funds / other types of foreign 
financial aid from the past (particularly 
demanding financial management, etc.); 

- Complicated process of public procurement 
which might potentially be a threat when the NFP 
has to procure some publicity services; 

- COVID-19 pandemic and related strict measures    
preventing travelling and personal meetings 
(such as conferences and workshops etc.) 
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Annex 2: Baseline and target values 

 

Within the 299 projects implemented in the 2009 – 2014 programming period of the EEA and 

Norway Grants, the general awareness concerning basic information about the EEA and Norway 

Grants and about the Donor states was evaluated through a questionnaire (the same questionnaire 

was used in all projects).  Based on the figures which are available today, the following results have 

been achieved: 

 

Indicator EEA and Norway Grants 
period 2009 – 2014 
(baseline) 

EEA and Norway Grants 
period 2014 – 2021 
(target for the year 
2021) 

Number of processed questionnaires 3,725 4,500 

Percentage of respondents who knew of the 
EEA and Norway Grants prior to completing 
the questionnaire.  

53 % 70 % 

The number of respondents who correctly 
answered at least three questions from the 
questionnaire.  

59 % 65 % 

Number of respondents who were able to 
answer the question “which countries 
contribute to the EEA Grants” 

47 % (The result from the 
period 2009 – 2014 is not 
satisfactory for the NFP. 
Based on the collected 
information and own 
experience, the 
respondents did not 
know that Island and 
Lichtenstein are donor 
states. In contrast, 
almost all respondents 
recognised Norway 
correctly as a donor 
state. That is why the 
NFP will try to promote 
all three donor states 
and will recommend to 
the POs whose 
programmes are 
financed from the EEA 
FM to realize 
communication activities 
to improve this result.) 

55 % 
 

 

The NFP, based on the figures from the programing period 2009 – 2014 available as of the end of 

May 2017, has set the above mentioned figures as target figures which should indicate the successful 

achievement of the overall aim.     
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